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1 . 0 I N T R O D U C T I O N
T h i s D r a f t Restoration Plan describes the ac t iv i t i e s and scope d e f i n i t i o n s pertinent to the

restoration work to be p er f ormed on the f our bu i ld ings located at the Export F a c i l i t y in Libby,
Montana. S p e c i f i c a l l y , the intent of the work to be p er f ormed will restore the bu i ld ing s to the
condi t ion in e f f e c t at the time immediate ly prior to commencement of the removal action. The
res toration work act ivi t i e s are not intended to improve or enhance the s a f e t y or security of the
f our b u i l d i n g s in order to comply with the occupancy requirements under current bui lding codes.

The scope of the work is supp l ementa l to the Uni la t e ra l Admini s tra t ive Order (UAO) for
Removal Response Activi t i e s prepared by the United S t a t e s Environmental Protection Agency
(EPA) on May 23, 2000, Region 8, Docket No. Comprehensive Environmental Response,
Compensa t ion, and L i a b i l i t y Act ( C E R C L A ) -8-2000-10. The UAO contains a S c o p e of Work
(SOW) prepared by the EPA with the assistance of the Environmental Engineering Division
(DTS-33) o f th e J o h n A. V o l p e National Transpor ta t i on S y s t e m s Center ( V o l p e Center).

W h i l e not s p e c i f i c a l l y outlined in the UAO, the primary restoration activit ies presented in
th i s Plan are:

Restore main electrical service to each of the f o u r b u i l d i n g s as it existed prior to start
of removal action;
Restore electrical di s tr ibut ion of o u t l e t s / l i g h t i n g within the b u i l d i n g s ;
R e p a i r / r e p l a c e structural b u i l d i n g elements that were removed or damaged during the
implementa t ion of the removal action;
R e p a i r / r e p l a c e f l o o r i n g inside the b u i l d i n g s that was removed or damaged during the
implementat ion of the removal action; and
R e p a i r / r e p l a c e exterior doors to provide secure access to the bu i ld ing s .

Each of these activities will be addressed in S e c t i o n 2.0 of this D r a f t Restoration Plan.
The A p p e n d i c e s to the A p p r o v e d Work Plan, dated July 28, 2000, are shown in the T a b l e of
C o n t e n t s , Li s t of A p p e n d i c e s , and included to this document by re ference only.

1.1 S i t e Loca t i on and D e s c r i p t i o n of P r o p e r t y
L i b b y , Montana, is located in the northwestern part of the s tate a p p r o x i m a t e l y 35 miles

f r o m the I d a h o border to the west and 65 mi l e s f r o m the Canad ian border to the north. The s i t e
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is located within S e c t i o n s 3 and 10, T . 3 0 N 1 , R.31W. of the Libby Quadrangle in Lincoln
County. The primary road through Libby is S t a t e H i g h w a y 2. Libby sits on the Kootenai River
and has a p o p u l a t i o n of a p p r o x i m a t e l y 2,500 re s ident s . Accord ing to the Chamber of
Commerce, some 12,000 p e o p l e live within a 10-mile radius of Libby. The local economy is
s u p p o r t e d primari ly by l o g g i n g and mining operations in the surrounding area. Libby is also the
Linco ln County seat.

The Export Plant is located on the northern edge of Libby. The Export Plant occupies
between 11 and 12 acres adjacent to Highway 37 where it crosses the Kootenai River. It is
bounded on the north by athle t i c f i e l d s (which are no longer used) and the Kootenai River; on the
south by the Burlington Northern Railroad track; on the east by Highway 37; and on the west by
S t a t e of Montana property. The proper ty is owned by the C i t y of Libby, Montana, and currently
provide s f a c i l i t i e s to M i l l w o r k West Company for their p lan ing operations, support ing their retail
lumberyard and bu i ld ing material s u p p l y business.

The bu i ld ing s on the site are b a s i c a l l y wood construction with wood and/or corrugated
metal siding. T h e y include 1) the Pol e Barn b u i l d i n g , 2) the S m a l l S h e d , 3) the Large Lumber
Warehouse, and 4) the S c a l e Building. The Planer b u i l d i n g is also located on site, but was
restored immediately f o l l o w i n g the c ompl e t i on of the removal activit ies to allow for continuation
of p l a n i n g operations by Mil lwork West Company. The restoration work on the Planer Building
was f in i shed on February 27, 2001with the comple t ion of the electrical work.

1.2 Restoration P l a n Organiza t i on
T h i s Restoration Plan has been prepared by URS Corporation, under the direction of WR

Grace in response to a request by the EPA. S e c t i o n 2.0 of this Plan provides the work scope
propo s ed for the restoration of the four b u i l d i n g s . S e c t i o n 3.0 outlines the implementat ion
s chedule for the work. A p p l i c a b l e A p p e n d i c e s have been included by reference into this p l a n
and provide p r o j e c t oriented operat ing procedures.

The Plan wi l l be issued for review and comment no later than F r i d a y , Apri l 20, 2001.
Comments received within 10 workingj iays of the issue of the p lan wil l be reviewed and
considered for a p p l i c a t i o n and incorporation into the p lan. The Restoration Plan wil l then be
issued as a f ina l document.
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2.0 S C O P E OF W O R K
For purpo s e s of determining the capab i l i t i e s and q u a l i f i c a t i o n s of local contractors to

per form the restoration work at the Export Plant , the four bu i ld ing s have been cleaned under the
removal action. Clearance sample analytical results have indicated that the restoration work may
be p er f ormed without personal pro t e c t ive equipment, i.e., respirators, tyvek sui t s , etc.

The restoration work has been broken down pertinent to each of the four b u i l d i n g s ; the
Pole Bam, S m a l l S h e d , Large Lumber warehouse, and the S c a l e Building.

2.1 P o l e Barn B u i l d i n g
The Pole Bam b u i l d i n g is a wood framed open-faced structure with corrugated steel

siding and roof. The structure is supported by timber p o l e s on a steel reinforced concrete slab.

The main electrical service wil l be restored to the disconnect panel. The service will be a
110-volt service and wi l l be directed through the existing electrical meter. The electrical
di s tr ibut ion within the P o l e Barn Bui ld ing will be comple ted with a 3-wire Romex type wiring
and include six (6) convenience t y p e d u p l e x outlets. The out le t s will be a waterproof design in
consideration of the "open-air" environment of the building. There was no l i g h t i n g or ig ina l ly
ins ta l l ed in the b u i l d i n g and there is no allowance for upgrading the conditions under this plan.
All electrical devices w i l l be UL rated devices for their s p e c i f i c a p p l i c a t i o n and i n s t a l l a t i o n wil l
comply with the current version of the National Electric Code (NEC).

For security of the structure, the chain link gates o r ig ina l ly located at the front opening
will be replaced "in like kind" to exist ing.

2 . 2 T h e S m a l l S h e d
The S m a l l S h e d , measuring approx imat e ly 3 6 f t x 5 0 f t , i s a wood frame structure with

wood s iding and roof deck. A corrugated metal roof is installed on the deck. The structure is
suppor t ed by a re inforced concrete slab that was not disturbed during the removal work.

The main electrical service to b u i l d i n g will be restored as existed i m m e d i a t e l y prior to the
removal action. T w o , 110 vo l t , convenience d u p l e x ou t l e t s wi l l be in s ta l l ed on the interior of the
b u i l d i n g using a 3-wire Romex wiring system. All electrical devices wi l l be UL rated devices
for their s p e c i f i c a p p l i c a t i o n and i n s t a l l a t i o n will c omply with the current version of the N a t i o n a l
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Elec tr ic Code (NEC). T h e r e was no l i g h t i n g or ig inal ly in s ta l l ed in the b u i l d i n g and there is no
allowance for u p g r a d i n g the conditions under this plan.

F l o o r i n g that was damaged or d i srupt ed as a result of remediation act ivi t i e s will be
replaced with s imilar material exis t ing within the bu i ld ing prior to commencement of the
removal ac t ivi ty.

2.3 The L a r g e Lumber Warehouse
The Large Lumber Warehouse is a wood framed structure with wood s iding and roof

deck. The roof deck is covered with a corrugated metal material. The structure is suppor t ed by a
concrete f o u n d a t i o n with concrete piers and support ing beams.

Exterior wooden doors on the S o u t h and East side of the b u i l d i n g will be replaced with
"like style" of e x i s t ing doors. The wooden plank style f l o o r i n g was removed to access suspect
material during the removal action. F l o o r i n g that was damaged or d i srupted as a result of
remediation ac t ivi t i e s wi l l be replaced with similar material exist ing within the b u i l d i n g prior to
commencement of the removal activity.

The main elec trical service will be restored to the b u i l d i n g and 3, 110-vo l t , dup l e x
convenience o u t l e t s w i l l be in s ta l l ed on the interior of the b u i l d i n g using a 3-wire Romex wiring
system. All e l ec tr ical devices will be UL rated devices for their s p e c i f i c a p p l i c a t i o n and
i n s t a l l a t i o n w i l l c o m p l y with the current version of the National Electric Code (NEC).

Three incandescent l ight f i x tur e s will be in s ta l l ed to replace those that were removed
during the remediation work. The f i x t u r e s will be rated for warehouse/ s torage use with
a p p r o p r i a t e l i g h t i n g level s .

The storage deck in the center of the b u i l d i n g , that was removed in order to clean the
b u i l d i n g ' s interior, w i l l be reconstructed to the previous ly exi s t ing dimension. No interior wall s
will be constructed. Interior batting strips that were removed to access materials during the
removal a c t i v i t i e s w i l l be r ep laced .

2 . 4 T h e S c a l e B u i l d i n g
The S c a l e B u i l d i n g , also referred to as the Lumber S t o r a g e B u i l d i n g , is a wood framed

structure wi th corrugated metal s i d ing on both interior and exterior wa l l s . The roof is corrugated
metal direc t a p p l i e d to wooden j o i s t s . A concrete slab s u p p o r t s the structure. A balance scale
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previous ly existed in the b u i l d i n g and was removed and stored during the remediation activity.
No restoration of the scale or deck w i l l be p e r f o r m e d .

The wooden exterior doors on the East and West sides of the b u i l d i n g will be replaced
with a "like style" material to match the ex i s t ing doors prior to removal activity . F l o o r i n g that
was damaged or di srupted as a result of remediation ac t iv i t i e s will be replaced with similar
material exis t ing within the b u i l d i n g prior to commencement of the removal activity. The scale
pit will be covered to minimize the health and s a f e t y exposure of f a l l i n g or t r i p p i n g into the f l o o r
opening.

Structural elements of the b u i l d i n g wil l be repaired or replaced to correct the "settling" of
the north wall. S u p p o r t members were removed during remediation activities to access and clean
t h e b u i l d i n g ' s components.

The main electrical service wil l be restored to the b u i l d i n g and 3, 110-volt, d u p l e x
convenience outle t s will be in s ta l l ed on the interior of the b u i l d i n g using a 3-wire Romex wiring
system. All electrical devices will be UL rated devices for their s p e c i f i c a p p l i c a t i o n and
i n s t a l l a t i o n will c omply with the current version of the N a t i o n a l Electric Code (NEC).

Three incandescent l igh t f i x t u r e s w i l l be in s ta l l ed to replace those that were removed
during the remediation work. The f i x t u r e s w i l l be rated for warehouse/storage use with
appropr ia t e l i gh t ing level s .

2.5 Q u a l i t y of Work
All work will be p er f ormed u t i l i z i n g conventional construction techniques in compliance

with a p p l i c a b l e local governing b u i l d i n g codes. The s cope of work will be compe t i t iv e ly bid to
l o c a l l y q u a l i f i e d contractors to determine a "value based" solut ion to the restoration act ivi ty
while maintaining a level of work qual i ty within the p r o j e c t .

The intent of this restoration is not to upgrade the Occupancy Ratings of the b u i l d i n g s ,
but to return the original structures and systems to the same qual i ty, condition, and use p o t e n t i a l
e x i s t ing on site immed ia t e ly prior to Removal A c t i o n work act ivi ty
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3 . 0 I M P L E M E N T A T I O N S C H E D U L E
The work wil l be s cheduled upon f ina l determination and negot iat ion of work scope

tasking between WR Grace and the EPA. The restoration work will be pursued e x p e d i t i o u s l y in
order to allow the C i t y of Libby, Montana access and use of the restored b u i l d i n g s upon f i n a l
agreement of the work scope.
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